COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2002

ESTI MATE SUMVARY 14: 56: 50
CONTI D: C13822 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13822-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 98.0 DAYS TIME ALLOW 9/6/2002 FI XED COMPLETI ON DAT
RL FY02 Signing PERCENT TIME:  43.17 ORI G TIME ALLON 8/15/2002 FI XED COVPLETI ON DAT
PRQJIECT NO. NH R100- 088
Rl FY02 Signing
NAVE OF ROAD: all
PRQIECT COUNTI ES: DOUGLAS, REG ON 1 JEFFERSON, REG ON 1
PARK, REG ON 1
CONTRACTOR:
ROCKY MOUNTAI N SI GNI NG CO. | NC. PAY PERI OD ENDI NG 04/ 30/ 2002 DATE TI ME STARTED 01/23/2002
10335 SO. PROGRESS WAY DATE LET 12/ 06/ 2001 DATE WORK BEGAN
DATE AWARDED 12/ 14/ 2001 DATE TI ME STOPPED 11/26/2002
DATE CONTRACT EXECUTED  01/14/2002 DATE ACCEPTED 11/ 26/ 2002
PARKER CO 80134 303/ 840- 9877 DATE NOTI CE TO PROCEED 01/ 23/ 2002
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 979, 445. 35 PARTI Cl PATI NG $ 237, 778. 20 $ 141, 308. 46
AWARD PRQIJECT AM: $ 1,048,004.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 24. 28% TOTAL EARNI NGS 237,778. 20 141, 308. 46
FUNDS AVAI LABLE: $ 741, 667.15 STOCKPI LED MATERI ALS 114, 319. 39 -48,027. 25
GROSS EARNI NGS 352, 097. 59 93, 281. 21
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,989.92 -1,176.75
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 350, 107. 67 92, 104. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 350, 107. 67 92, 104. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ ) 795,715;.7423 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13822-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0003 14: 56: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00810 REMOVAL OF GROUND SI GN 1, 393. 000 80. 500
EACH 166. 000 6, 640. 00
40. 00000 246. 500 9, 860. 00

0010 202-00821 REMOVAL OF S| GN PANEL 76. 000 7.000
EACH 7.000 210.00
30. 00000 14.000 420. 00

0015 614-00011 SI GN PANEL (CLASS I) 3, 985. 350 162. 260
SF 671. 280 9, 062. 28
13. 50000 833. 540 11, 252.79

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANEL 643. 119
SF -643. 119 -4,212. 43
6. 55000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0. 00

0015 MATERI AL ALLOWANCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0.00

0015 MATERI AL ALLOMNCE CLASS 1 SI GN PANEL 0. 000
SF 0. 000 0. 00
6. 55000 0. 000 0. 00

0020 614-00012 SI GN PANEL (CLASS I1) 7,811. 820 838. 270
SF 614. 210 10, 748. 68
17. 50000 1,452. 480 25, 418. 40

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 925. 360
SF -614.210 -6,307.94
10. 27000 311. 150 3,195.51

0020 MATERI AL ALLOWANCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 27000 0. 000 0.00

0020 MATERI AL ALLOMNCE CLASS 2 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 27000 0. 000 0. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13822-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0003 14: 56: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0025 614-00013  SIGN PANEL (CLASS I11) 6, 187. 500 748. 000
SF 1, 081. 000 18, 917. 50
17. 50000 1, 829. 000 32, 007. 50
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
10. 82000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 2,196. 000
SF -1, 081. 000 -11, 696. 42
10. 82000 1, 115. 000 12, 064. 30
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
12. 82000 0. 000 0. 00
0025 MATERI AL ALLOMNCE CLASS 3 SI GN PANEL 0. 000
SF 0. 000 0. 00
12. 82000 0. 000 0. 00
0030 614-00220 STEEL SIGN POST (2.5X2.5 | NCH TUBI NG 84. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
0035 614-00612  STEEL SIGN POST (W 6X12) 226. 500 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0040 614-00615  STEEL SI GN POST (W 6X15) 344. 000 0. 000
LF 142.500 4,987. 50
35. 00000 142. 500 4,987. 50
0045 614-00818  STEEL SIGN POST (W 8X18) 106. 000 0. 000
LF 66. 000 2, 310. 00
35. 00000 66. 000 2,310. 00
0050 614-00821  STEEL SIGN POST (W 8X21) 71. 500 0. 000
LF 71. 500 2, 860. 00
40. 00000 71. 500 2, 860. 00
0055 614-01022  STEEL SIGN POST (W 10X22) 213. 000 0. 000
LF 117. 000 4, 680. 00
40. 00000 117. 000 4, 680. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13822-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0003 14: 56: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 614-01026  STEEL SI GN POST (W 10X26) 136. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0065 614-01502  STEEL SI GN POST (2 | NCH ROUND) 6, 950. 500 0. 000
LF 1, 158. 000 8, 106. 00
7. 00000 1, 158. 000 8, 106. 00
0065 MATERI AL ALLOMNCE P SI GN PCSTS 5, 850. 000
LF -1, 158. 000 -2, 605. 50
2. 25000 4,692. 000 10, 557. 00
0070 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 12, 028. 000 1,174.500
LF 924. 500 30, 508. 50
33. 00000 2, 099. 000 69, 267. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 6, 575. 500
LF -924. 500 -11, 602. 48
12. 55000 5, 651. 000 70, 920. 05
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 2, 325. 500
LF -924. 500 -11, 602. 48
12. 55000 1, 401. 000 17, 582. 55
0070 MATERI AL ALLOMNCE P-2 SI GN POSTS 0. 000
LF 0. 000 0.00
12. 55000 0. 000 0. 00
0075 614-03001  *CONCRETE FOOTI NG ( TYPE 1) 12. 000 0. 000
EACH 4. 000 3, 200. 00
800. 00000 4. 000 3, 200. 00
0080 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 24. 000 0. 000
EACH 16. 000 11, 600. 00
725. 00000 16. 000 11, 600. 00



CONTI D: C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13822-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0003 14: 56: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0085 614-03003 *CONCRETE FOOTI NG ( TYPE 3) 6. 000 0. 000
EACH 6. 000 4,140. 00
690. 00000 6. 000 4, 140. 00
0090 614-03004 *CONCRETE FOOTI NG ( TYPE 4) 4. 000 0. 000
EACH 4. 000 2, 760. 00
690. 00000 4. 000 2, 760. 00
0095 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 11. 000 0. 000
EACH 8. 000 6, 400. 00
800. 00000 8. 000 6, 400. 00
0100 614-03006 *CONCRETE FOOTI NG ( TYPE 6) 7. 000 3.000
EACH 4. 000 3, 000. 00
750. 00000 7.000 5, 250. 00
0105 614-80000  FLASHI NG BEACON 1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0110 626-00000  MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 1, 250. 00
5, 000. 00000 0.500 2,500. 00
0115 630-00000 FLAGAE NG 1, 965. 500 202. 000
HOUR 113. 500 3,178. 00
28. 00000 315. 500 8, 834. 00
0120 630-00012  TRAFFI C CONTROL MANAGEMENT 134. 000 28. 000
DAY 18. 000 6, 750. 00
375. 00000 46. 000 17, 250. 00
0125 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL S| ZE B) 32.000 9. 000
EACH 0. 000 0.00
50. 00000 9. 000 450. 00
0130 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0135 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 2.000 0. 000
TYPE
) EACH 0. 000 0.00
300. 00000 0. 000 0. 00



CONTI D C13822 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13822-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0003 14: 56: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 630-80380  TRAFFI C CONE 150. 000 22.500
EACH 0. 000 0.00
10. 00000 22.500 225.00
0145 700-70002  F/ A ANTI Cl PATED CMD FY 03 SI GNI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0150 700-70010 F/A M NOR CONTRACT REVI S| ONS 7,150. 310 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0155 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0165 900-00014  ADDED | TEM (LUMP SUM/ FILL SI GN FOUNDATI ON HOLES 1. 000 0. 000
Ls 0. 000 0.00
1, 250. 00000 0. 000 0.00
0170 900-00005  ADDED | TEM (DAY)/ LI QU DATED DAMAGES -39. 500 0. 000
DAY 0. 000 0.00
1, 259. 00000 0. 000 0.00
0175 900-00014  ADDED | TEM (LUMP SUM/ ADDED SI GNS AT THE LARKSPUR 1. 000 0. 000
REST AREA
Ls 0. 000 0.00
1, 485. 25000 0. 000 0.00
0180 900-00014  ADDED | TEM (LUMP SUM/ DELETED S| GNS DUE TO REG ON 2 1. 000 0. 000
AND CONSTRUCTI ON OVERLAP
Ls 0. 000 0.00
4, 415. 06000 0. 000 0.00
0185 900- 00006  ADDED I TEM (DOLLAR)/ CLAI M FI LED BY ALBUQUERQUE 0. 000 0. 000
CAI SSON
DL 0. 000 0.00

1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D: C13822
PCN: 13822-BI D ESTI MATE RUN 05/ 03/ 2002
PRQJECT: NH R100- 088 ESTI MATE NO 0003 14: 56: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0190 900- 00006  ADDED | TEM (DOLLAR)/ DELETED Sl GNS DUE TO R-2 AND 5, 093. 900 0. 000
CONSTRUCTI ON PRQJECT ONERLAP.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 979, 445.35$ 93,281.21$ 352,097.60
PROJECT TOTAL CURRENT AMI $  979,445.35§% 93,281.21$ 352,097.60



